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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

        MODIFICATION P00034

                           PREVIOUS CONTRACT AMOUNT:    $1,745,505.73

                           AMOUNT THIS ACTION:              12,265.00

                           NEW CONTRACT AMOUNT:         $1,757,770.73

        1. Modification P00034 is issued to exercise a portion of the available hours under Special Provision H.1,

        "Option for Additional Level of Effort."  These hours are exercised to add Work Directive (WD) 0018.  The

        contract is modified as follows:

             a.  WD-0018, "Analysis of JSLNBCRS Vehicle for SLEP Kit Design Installation" is hereby added to the                          _______________________________________________________________

                 contract. As consideration for the addition of this requirement, the Contractor shall be paid under

                 new CLINs 0001BE and 0003AZ in the total amount of $12,265.00.

                 1) CLIN 0001BE in the amount of $7,840 authorizes a maximum of 74 man-hours for the performance

                    of WD-0018.

                 2) CLIN 0003AZ in the amount of $4,425 is authorized for travel to and from Sierra Vista, AZ.

             b.  Section G is revised to incorporate the appropriation data for CLINs 0001BE and 0003AZ.

             c.  Section H, Special Provision H.1, is revised to reflect the available hours remaining for this contract.

        2.  As a result of the changes described above, the total amount of the contract is increased by $12,265.  All

        other terms and conditions of the contract, other than those described above, are unchanged.  The parties hereby

        agree that all claims to further consideration for the change described above are hereby waived and discharged.

                                               *** END OF NARRATIVE A 011 ***
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

                    WD-0017  JSLNBCRS SLEP Assessment

                    Total Authorized Hours:      74

                    Total Estimated Cost:        $7,056

                    Total Fee:                      784

                    Total Authorized Amount:     $7,840

                              (End of narrative A001)

0001BE        SERVICES LINE ITEM                                                                           $          7,840.00              __________________                                                                            __________________

              NOUN: JBL ASSESSMENT LABOR

              PRON: T142T5714K    PRON AMD: 01    ACRN: AP

              AMS CD: 50604384BP0

              CUSTOMER ORDER NO: MIPR4D17DEH055

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $         7,840.00
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Reference No. of Document Being Continued

MOD/AMD

                 Travel for WD 0018: JSLNBCRS SLEP Assessment

                 Round trip from Ft. Walton Beach, FL to

                 Sierra Vista, AZ 9-12 Aug 04 for 2 engrs.

                              (End of narrative A001)

0003AZ        SERVICES LINE ITEM                                                                           $          4,425.00              __________________                                                                            __________________

              NOUN: JBL ASSESSMENT TRAVEL

              PRON: T142T5704K    PRON AMD: 02    ACRN: AP

              AMS CD: 50604384BP0

              CUSTOMER ORDER NO: MIPR4D17DEH055

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $         4,425.00
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001BE  T142T5714K             AP       2        $               0.00  $           7,840.00            $           7,840.00

        50604384BP0                   4D5D11

        MIPR4D17DEH055

0003AZ  T142T5704K             AP       2        $               0.00  $           4,425.00            $           4,425.00

        50604384BP0                   4D5D11

        MIPR4D17DEH055

                                                                           _________________

                                                         NET CHANGE    $          12,265.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AP        97   40400260145Y5Y125060438255X  S19130                S19130           $          12,265.00                                                                                                          __________________

                                                                                          NET CHANGE    $          12,265.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $       1,745,505.73              $          12,265.00              $       1,757,770.73
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SECTION H - SPECIAL CONTRACT REQUIREMENTS

H.1  Level of Effort and Options.  This contract is a cost-plus fixed fee level of effort type of contract.  The base year for

this contract is the period 7 September 2000 through 6 September 2001.   The succeeding twelve month period is the option

year.   The Contracting Officer may unilaterally issue work directives up to a cumulative total of 15,000 hours during the

base year and up to an additional cumulative total of 15,000 in the option year.

H.1.1   Base Year- Available and Authorized Hours:  The Government shall have the unilateral right to increase the contract

level of effort by a maximum of 15,000 man-hours at an estimated cost of $88.64 per hour and a fixed be of $8.77.  The

following base year

hours have been authorized for expenditure:

Available Hours:   15,000.00

Authorized Hours:

WD-0001                       2,830.30

WD-0002                       1,069.00

WD-0003                         749.00

WD-0004                         208.00

WD-0005                         656.00

                 WD-0006                       1,301.00

                 WD-0007                         225.00

                 WD-0008                         105.00

                 WD-0009                         120.00

                 WD-0010                         597.00

                 WD-0011                         100.00

                 WD-0012                         200.00

                 WD-0013                       4,886.00

                 WD-0014                       1,590.00

                 WD-0015                          -0-

Remaining Hours:                         363.70

H.1.2  Option for Additional Level-of-Effort:   The Government shall have the unilateral right to increase the contract level

of effort by a maximum of 15,000 man-hours at an estimated cost of $96.41 per hour and a fixed fee of $9.53 per hour.   The

Government may incrementally exercise this option at any time on or after contract award but in no event later than twelve

(12) months after contract award. The Government has the unilateral right to add the additional hours to an existing CLIN or

to establish a new and separate CLIN. The period of performance for the hours added by this option shall be eighteen months

from the exercise of the latest increment.

                 WD-0002/Rev 3                    304.00

                 WD-0002/Rev 4                    789.00

                 WD-0002/Rev 7                     90.00

                 WD-0005/Rev 3                    240.00

                 WD-0005/Rev 8                    504.00

                 WD-0005/Rev 9                    179.00

                 WD-0009/Rev 1                   1754.00

                 WD-0009/Rev 3                   1569.00

                 WD-0009/Rev 4                    420.00

                 WD-0009/Rev 5                    105.00

                 WD-0011/Rev 1                     36.00

                 WD-0014/Rev 1                    545.00

                 WD-0015/Rev 1                    -0-

                 WD-0016/Rev 1                   1022.00

                 WD-0016/Rev 4                    100.00

                 WD-0017                          477.00

                 WD-0017/Rev 1                    105.00

                 WD-0018                           74.00  *

        Remaining Hours                         6,687.00

                  *Page revised by Modification P00034*

                                               *** END OF NARRATIVE H 001 ***
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